East Lake Sammamish Master Plan Trail Fi"’ﬁ (owv}.\ Pagks k€] King County
South Sammamish Segment A

Weekly Construction Update

Schedule of Construction Activities Week beginning January 2, 2017
Week of 1/2:

= Clo.se Trail — install barricades at each end of the Week of 1/9
project

= Install barricades and / or fencing on both sides of » Begin clearing, starting at south end and moving
each intersection north.

= Install trail closed signs at each end of the project »  Relocate water service at wall #6 — Sta 226+75.

= Mobilization of trailer and equipment = Relocate mailbox at Sta 230+50

= Clear north side of 33" for staging =  Continue potholing

= Pot Hole if possible (freezing ground). Must have
archeologist on site to monitor this activity Week of 1/16

= Continue installing silt fence

= Continue installing safety fence = Continue clearing

= Construct temporary path on north side of 33" * Begin grubbing, again starting at south end and
Street for kids to get safely to their bus stop moving north

= Begin removing obstructions, split rail fence and
guard rail

= Install construction entrances

Pot holing to locate utilities Installing erosion control fencing
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Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www .kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!




